List of Exclusions from Section J, Attachment J, Sub-Atch B
Equitable Adjustment Settlement Modification No. A167

Trend # Trend Description Definitized

TN-24590-06-02279 |Expansion of DWP Requirements (Permit Modifications)

TN-24590-06-02381 |DOE Order 205-1A Cyber Security Managment Program

TN-24590-06-02728 |M-12 Engineering Scale Pretreatment System (Design, Procure, Install)

TN-24590-06-02778 |Reduction of Core Bores for HPAV Active Controls

Deleted (M158)

TN-24590-06-03109 |Plant Material Bulk Steel EAC Increase

TN-24590-06-03123 |EPD Funding to Support EFRT M12 PT Engineering Platform Completion

TN-24590-06-03146 |EPD Funding to Support EFRT M12 PT Engineering Platform

TN-24590-06-03204 |EPD Funding to Support EFRT M12 PTF Engineering Platform Completion, Part 3

TN-24590-06-03242 |PEP Install, Plan Site Integrated and Shakedown Testing, & Oversight

TN-24590-06-03282 |Additional HPAV Active Controls

TN-24590-06-03317 |BNI and DOE HPAV Test Program

Deleted (M158)

TN-24590-06-03394 |ABAR to Implement DOE S 1066 Chpt 14 for Nuclear Filter Plenum Fire Protection

TN-24590-06-03405 |PEP Site Integrated Testing and Shakedown

Deleted (A164)

TN-24590-06-03503 |PEP Phase 1 Testing, Trend 1

TN-24590-06-03527 |Engineering Study and Support Scope for Standard 1066

TN-24590-06-03533 |Quantity and Material Escalation for Pipe Supports Impacting Control Account 1.08 MT

TN-24590-06-03537 |Increase Fuel Surcharge

Deleted (M158)

TN-24590-06-03708 |Implementation of Features Equivalent to DOE-STD-1066

TN-24590-06-03752 |Safety Classification Process for the Waste Treatment and Immobilization Plant

Deleted (A164)

TN-24590-06-03754 |Increased Cost for HPAV Test Program

TN-24590-06-03781 |Evaluation and Interim Report on Updated Radioactive Source Term

TN-24590-06-03820 |Re-Evaluation Of HPAV Design Strain Criteria

TN-24590-06-03823 |Pretreatment Engineering Platform Shakedown Testing Extension

TN-24590-06-03827 |Additional Support for Material at Risk Design Basis

TN-24590-06-03859 |Additional Impacts Associated with 10 CFR 851

TN-24590-06-03860 |Additional Escalation Impacts Beyond May 2006 EAC Rates Through Jan 2009

TN-24590-06-03861 |Received Vendor & Subcontractor Claims Due to DOE Impacts

Vendor & Subcontract Claims Due to DOE Impacts - Oregon Iron Works, TN - 24590-06-04020 Al67

Modification # Modification Description Definitized
M090 Implement DOE O 205.1A, Department of Energy Cyber Security Management
M101 Maximum Available Control Technology and Destructive & Removal Efficiency Testing
M122 Process Changes for Revised Dangerous Waste Permit
M136 ltem 3c Deleted (A164)
M141 Item ¢ Implement New Safety Classification Process
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